STATE OF HAWAII

Department of Accounting and General Services
Division of Public Works

MONTHLY ESTIMATE

FORM DPW-CIA 2/05

FOR THE MONTH OF
CONTRACTOR:  Paul's Electrical Contracting, LLC
ADDRESS: 99-1400 Koaha Place

City, State ZIP:  Aiea, Hi 96701

PROJECT TITLE:
CONTRACT

Basic Contract Amount $ 4,768,700.00
CHANGE ORDERS

Total § 123,867.00

Adjusted Contract Amount 3

4,892,567.00

WORK ACCOMPLISHED Basic Contract
Completed to Date 7.20%  $ 343,563.00
Retained REDUCED| ] $ 18,428.00
Amount Subject to Payment 3 325,135.00
Payments to Date $ 90,606.00
Payments Now Due $ 234,529.00
Payment No.  FINAL[ ] 2
Remarks: For profects aiready Accepied andior
Complated, deiste sm::::m Of Contract Time and FOR OFFICE USE ONLY
[ ]Project Acceptance Date
[ ]Project Completion Date
1 Computed snd Checked by’
//«/ J Jh— P17 wp
3. Recommended * Prosec! Inspactor or Engineer Data:
SEP 17 21
ngd 15! EngineerfArchilact o Duaia:
7
j'ff ¢ 7f SEP 17 205

August 2015

Date: September 1, 2015

[

Contract No. 63386

DAGS Job No. 12-20-2662

HAWAI] STATE HOSPITAL SYSTEM - WIDE EMERGENCY GENERATORS

w OR INSPECTION BRANCH USE

{ ] SUBMITTAL REGISTER [ ) COMMENCEMENT REQUIREMENTS

[ | PROJECT SCHEDULE

1 E MONTHLY:

[ -‘rDAlLY REPORTS | J‘F-P.M’RDI_' AFFiDaNTT

MONTHLY ESTIMATE CHECKLIST [« CONTRACT HUMBER

[ »I"PROJECT NAME AND LOCATION [ ALL SIGNATURES
[ 1AS NEED - WASTE REDUCTION PROGRESS REPORT

Change Order Total
90.00% $ 111,481.00 $ 455,044.00
$ 1025700 § 28,685.00
$ 101,22400 § 426,359.00
3 90,606.00
$ 101,22400 |$ 335,753.00

2. | cerlify that the above bill is comect, just, that payment has not been received, and
all payroll affidavits have been submitted, are current, or proper deductive exclusions
have been made lo this request; and laast B0% of our workforce resides in Hawail. [ ]
As a preferred contractor, | have submitted all apprenticeship approval
forms.

PAUL'S ELECTRICAL CONTRACTING, LLC

Name of ctor

//&‘/MANAGER 09/01/2015

5. Approved: Branch Chief or District Engineer

Data:

SEP1 8 205

Tha Public Works Administrator cettifies thal Eang@ ordars have been issued and the work performed.
[4 ';b b ta Public Wathke Adranistrated

Date

By signature / Title: & & Date



DPW-CIA 7/06

BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: August 2015

CONTRACTOR: Paul's Electrical Contracting, LLC Contract No.: 63386
PROJECT TITLE: HAWAII STATE HOSPITAL SYSTEM - WIDE EMERGI DAGS Job No.: 12-20-2662
=]
@ CONTRACT]
o BASIC CONTRACT COMPL. TO RETN AMOUNT
O |PRIME QQNTRA__QQR TRADE LICENSE NO. AMQUNT DATE| % CMPL % RET_AINED
Paul's Electrical Contracting, LLC {General Contractor |ABC-26840 $2,926,657 $318,563 10.88% 5% $15,828|A
R A HHH - HHHHHHHHH
}518] =0
CONTRACT
BASIC SUB- COMPL. TO RETN| AMOUNT
SUBCONTRACTOR TRADE LICENSE NO. | CONTRACT AMOUNT DA_"I'EI % QMF'LI % RETAINED
Beachside Roofing BC-22075 5 125,684.00 0.00% 10% $0
Commercial Shaetmetal C-444 $ 560.,669.00 0.00%| 10% $0
Construclion Systems HI ABC-30773 $ 144,000 00 0.00%) 10% $0
Eagle Interiors C-26022 3 201,740.00 0.00% 10% $0
Gima Pest Control, Inc. PCO-763 $ 1,713.00 0.00% 10% 30
Harris rebar South Pacific inc C-16621 3 113,296.00 0.00%| 10% $0
HTECC ABC-29085 5 317,000.00 0.00%] 10% 50
|intagrated Construction Inc. ABC-13434 $ 250,500.00 | $ 25,000.00 9,98% 10% $2.500
Jisland Landscaping C-2952 $ 14,845.00 0.00%] 10% $0
Paradise Reinforcing C-16621 $ 108.668.00 0.00%] 10% 50
M. Shiroma Palnting BC-22075 $ 33,628.00 0.00% 10% 50
H#DIVIO! 10% $0
HDWIO! 10% 50
#DIVI0) 10% 50
#DIVO! 10% $0
#DIVIO! 10% 30
#DIVIO! 10% 50
#DIVIO! 10% $0
HDIVIO! 10% $0
Total Retained from Subs $1,842,043 $25,000 $2,500|B
§4,768,700] $343,563
[ TBASIC CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) [ $18,428|

| certify that the above retentions are correct for this request.

Checked/Verified by:

AL

Initial - Project Inspector or Engineer

PAUL’S ELECTRICAL CONTRACTING, LLC

Nama of Contractor,

01 September 2015
Date

By Signalure

NOTE:
Columnar totals shall be equal in dollar value {o that on
the Monthly Estimate Sheet



DPW-CIA 7/06

CHANGE ORDER - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: August 2015

CONTRACTOR: Paul's Electrical Contracting, LLLC Contract No.: 63386
PROJECT TITLE: HAWAII STATE HOSPITAL SYSTEM - WIDE EMERC DAGS Job No.: 12-20-2662
a CHANGE
o ORDER
O LICENSE CHANGE ORDER| COMPL| AMOUNT]|
:__:: PRIME CONTRACTOR TRADE 1& A&JNT T(EATE % CMPL] RETN % RETAINED
Paul's Electrical Contracting, LLC |General Contracior $28.179 §17,792] 63.14% 5% $889|A
I | I I I I I I
CHANGE]
ORDER SUB
LICENSE HANGE ORDER SUB| COMPL. AMOUNT
SUBCONTRACTCOR TRADE NO. AMOUNT] TQ DATE[ % CMPL| RETN % RETAINED
Beachside Roofing BC-22075 | $ - #DIVIO! 10%| $ -
Commaercial Sheatmetal C-444 $ - H#OIVIO! 10%| § -
Canstruction Systems Hl ABC-30773 | § - #0IVIDY 10%| $ -
Eagla Inleriors C-26022 $ - HDIV/I0! 10%| $ -
Gima Past Control, Inc PCO-763 5 = #DIv/0! 10%( & -
Harris rebar South Pacific Inc C-16621 $ = #DIV/0! 10%] § -
HTECC ABC-26085 | $ 2,000.00 0.00% 10%] $ -
Integrated Construction inc. ABC-13434 | § 93,688.00 $93.688| 100.00% 10%)] & 9,368.00
island Landscaping C-2952 $ = #DIVIOt 10%] § -
Paradise Reinforcing C-16621 $ #DIV/O! 10%] § -
|M. Shiroma Painting BC-22075 $ #DIVID! 10%] $ -
#OIV/0! 10%] $ -
#DOVI 10%| § -
H#OMVDY 10%)] $ -
#DIVID! 10%] & -
#DIV/O! 10%] § -
#DIVIO! 10%] $ -
#OIVIO! 10%!] § -
#OIVIC! 10%) $ =
Tota! Retained from Subs $95.688]  $93.686] $9,368|B
| $123,867|  $111.480
[ |cHANGE ORDER CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) | $10,257|

| certify that the above retentions are correct for this request.

Checked/Verified by:

PAUL'S ELECTRICAL-CONTRACTING, L1 C

Name of Contractor
. A\ \l *
Initial - Project Inspector or Engineer
sy 01 September 2015
e

By Signature g Date

NOTE:
Celumnar {otals shall be equal in dollar velue to thet on
the Monthly Estimate Sheet



STATE OF HAWAII

DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES
DIVISION OF PUBLIC WORKS

PAYMENT NO.: 2

BILLING MONTH: August-15

Monthly Payment Slip

PROJECT TITLE: HAWAII STATE HOSPITAL - SYSTEM-WIDE EMERGENCY

GENERATORS

DAGS JOB NO.: 1 2-20-2662 CONTRACT NO.: 63386

CONTRACTOR: PAUL'S ELECTRICAL CONTRACTING, LLC

VENDOR CODE: 30131100

Original Contract Payment Suffix: 1,2

Suffix Fund Symbel Amount Earned Retainage Amount Due
01 B11-406M 5248,189.00 $13,660.00 5234,529.00
Totals: $248,189.00 $13,660.00 $234,529.00
Change Order Payment Suffix: 3
Suffix Fund Symbol Amount Earned Retainage Amount Due
03 B11-406M $111,481.00 $10,257.00 $101,224.00
Totals: $111,481.00 $10,257.00 $101,224.00
Grand Total: $359,670.00 $23,917.00 $335,753.00

D E@EWE@

SEP 13 29]51

CAGS, DIV OF £ m0LC WORKS
i

SR A TR Sl

f p 718 20
Verified B DATE

(This Sectlon for Administrative Services Office Use Only)

Vendor Code 30131100

Cost Code 3A1

Voucher No. 5 wv CMW

Verified By

SEP 24 2015



